

Status	:	Hard RFI	:
ASSIGNED		No	
Created By	:	Assigned To	:
Narendra Modi		Putin vladimir	
Requested By	:	RFI Date	:
Narendra Modi		03/17/2026	
Sub Division	:	Expected Time To Close	:
13.3 - PEMB Erection		03/30/2026	
Division	:	Cost Impact	:
Special Construction		N/A	
Contractor	:	Schedule Impact	:
Narendra Modi		0 Days	

Will This RFI Have Any Implication On Pay App? **No**

Subject

Test

Description

Test

Project Documents

N/A

Response

Response testing

Narendra Modi

04/10/2026

test1

Narendra Modi

04/01/2026

Trst

Narendra Modi

03/31/2026