

Date: 11-Jan-24

Time: 8:54 am

Name: Roman

Sign: [Signature]

January 11, 2024

Ref. No. GTP-CM-20240111-4487

To: SOOSUNG Engineering Co., Ltd. In joint venture with Korea Consultants International Co., Ltd. and DASAN Consultants CO., Ltd. In sub-consultancy with Net Consult Consulting Engineers and Architects Plc.
Attention: The Resident Engineer
Project Temporary Office, Masha

Re: Construction Works of Design and Build of Gore-Masha-Tepi Road Project CB No.: W/53/CB/ExImBK/2010EFY

Subject: **Updating the Status of Outstanding Obstructions located within ROW Limit, Borrow Pit Areas and Quarry Areas as of January 11, 2024**

Reference: *All Related Correspondences*

Dear Sirs,

In continuation to our letter ref., no GTP-CM-20231223-4426 dated December 23, 2023; through this letter, we would like to kindly update you with the status of Outstanding Obstructions located within ROW Limit, borrow pit area & quarry areas impeding the progress of works.

In such respect, please find attached herewith, list of outstanding obstructions, borrow pit area and quarry areas, which comes in between, the execution of the project works for your onward necessary actions. With due respect, we hereby respectfully request the Employer's Representative to consult with the Employer for the removal/reallocation of the existing obstructions at the earliest time possible. Further, we request the ER to update us formally by way of letter when the obstructions are being allocated /removed (i.e. when the site is free from any physical interference, which may affect our progress.

Finally, please note that all the Contractor's rights under the contract will remain expressly reserved in particular. The Contractor will update the status regularly (i.e. every 10-days interval).

This is for your kind information, update, recordings & necessary actions please.

Looking for your anticipated cooperation & assuring you all our best attentions all the times, we remain.

Yours Sincerely,

[Signature]
[Circular Stamp: Hyundai Development Company, Construction Works of Design - Build Road Project, HDC]

Dong Ho Kwack
Project Manager
Construction Works of Design and Build of Gore-Masha-Tepi Road Project
Hyundai Development Company

Attachments: - List of Outstanding Obstructions as stated above (11- pages, A3 size & 1- Page A4 size).

Cc: 1. Mizan Area Construction Project Management, **(Without Attachments)**
Attention: Mr. Kalid Ali, Project Manager
Mizan